

# PROPOSED PLANNED HIGHWAY MAINTENANCE PROGRAMME FOR 2008/09

These pages contain proposed planned programme of works for 2008/09.

All data is subject to change and every effort will be made to ensure that the information provided is as accurate as possible.

The following information will be updated quarterly, June, September, December & March.

Key:

S.M - Structural Maintenance

O.L - Carriageway Surfacing (Overlay)

L.A.F.P - Large Areas Footway Programme

C/W - Carriageway

F/W - Footway

F.S.S - Footway Slurry Seal

## PRODUCED July 2008

Location	Area	Work	C/W	F/W	Limits/ Comments
Leyton Green Road	E10	S.M	x	x	Whole Length
High Road Leyton	E10	S.M	x	x	Capworth Street to Bakers Arms
Rangers Road	E4	S.M	x	x	Station Road to Borough Boundary
Drysdale Avenue	E4	S.M	x	x	Phase 2 (Phase 1 under construction)
Withy Mead	E4	S.M	x	x	Whole Length
Barrett Road	E17	S.M	x	x	Whole Length
Francis Road	E10	S.M	x	x	Phase 3 - Albert Road to Mosley Road
Lammas Road	E10	S.M	x	x	Whole Length
West End Avenue	E10	S.M	x	x	Whole Length
Browning Road	E11	S.M	x	x	High Road to Beacontree Road
Bosgrove	E4	LAFP		x	Whole Length
Sunset Avenue	E4	LAFP		x	Whole Length
Hoppett Road	E4	LAFP		x	Whole Length
Cecil Road	E17	LAFP		x	Whole Length
Cleveland Park Crescent	E17	LAFP		x	Whole Length
Fairview Close	E17	LAFP		x	Whole Length
Luton Road	E17	LAFP		x	Whole Length
Lorne Road	E17	LAFP		x	Whole Length
Sanderstead Road	E10	LAFP		x	Whole Length
Ely Road	E10	LAFP		x	Whole Length
Guernsey Road	E10	LAFP		x	Whole Length
King Edwards Road	E10	LAFP		x	Whole Length
Wiseman Road	E10	LAFP		x	Whole Length
Barclay Road	E11	LAFP		x	Mornington to High
Calderon Road	E11	LAFP		x	Whole Length
Cheneys Road	E11	LAFP		x	Whole Length

Note: The proposed Planned Maintenance Programme is designed to the highest standard possible to improve the existing carriageways and footways. It is intended to improve the environment for those people living, working or otherwise using the public highways. Our objective is to make the streets safer, more pleasant to use and more visually pleasing. Depending upon the cost, it may be possible that work on further roads can be completed or started during the 2008/09 financial year within budget. Start and finish dates are only estimated at this stage in the programme. The local community will be notified prior to work commencing.