

# Waltham Forest Local Plan (Part 1)

Provisional Work Programme for Stage 2 of Examination – July 2022 UPDATE



Planned work  
 Completed work

Work Stream	Task	w/c 23.05.22	w/c 30.05.22	w/c 06.06.22	w/c 13.06.22	w/c 20.06.22	w/c 27.06.22	w/c 04.07.22	w/c 11.07.22	w/c 18.07.22	w/c 25.07.22	w/c 01.08.22	w/c 08.08.22	w/c 15.08.22	w/c 22.08.22	w/c 29.08.22	w/c 05.09.22	w/c 12.09.22
Sequential Flood Risk Test	Initial draft for internal circulation																	
	Internal review																	
	Engage with EA																	
	Agree new SCG with EA																	
	Sign SCG with EA																	
	Expected Completion																	
Housing Delivery	Update trajectory permissions, starts, and completions																	
	Internal review of site phasing																	
	Request for information from site contacts																	
	Deadline for return																	
	Updated site phasing in trajectory																	
	Draft Housing Position Statement for review																	
	Finalise Housing Position Statement and trajectory*.																	
	Draft five year supply statement for review																	

**JULY UPDATE: 29.07.2022**  
 JUNE UPDATE : 30.06.2022  
 Date of issue: 31.05.2022





**Waltham Forest Local Plan (Part 1)**

Provisional Work Programme for Stage 2 of Examination – **July 2022 UPDATE**



Update to Inspectors																				
Submission to Inspectors																				

\*Subject to revisions as a result of conclusion of sustainability appraisal

\*\*Informal dialogue to be maintained throughout

**JULY UPDATE: 29.07.2022**  
JUNE UPDATE : 30.06.2022  
Date of issue: 31.05.2022