

Waltham Forest Local Plan (Part 1)

Provisional Work Programme for Stage 2 of Examination



Work Stream	Task	w/c 23.05.22	w/c 30.05.22	w/c 06.06.22	w/c 13.06.22	w/c 20.06.22	w/c 27.06.22	w/c 04.07.22	w/c 11.07.22	w/c 18.07.22	w/c 25.07.22	w/c 01.08.22	w/c 08.08.22	w/c 15.08.22	w/c 22.08.22	w/c 29.08.22	w/c 05.09.22	w/c 12.09.22
Sequential Flood Risk Test	Initial draft for internal circulation	█																
	Internal review		█															
	Final updates/ amends/sign off			█														
	Expected completion				█													
Housing Delivery	Update trajectory permissions, starts, and completions	█	█															
	Internal review of site phasing	█	█															
	Request for updates from site contacts		█	█	█													
	Deadline for return				█													
	Updated site phasing in trajectory					█												
	Draft five year supply statement for review					█												
	Finalise five year supply statement and trajectory*.						█											
Air Quality Study	Initial meeting with Natural England	█																
	Draft brief for additional air quality study		█	█														
	Soft test w/ potential consultants		█	█														
	Agree brief with NE			█														
	Procurement			█	█	█												
	Appoint consultant						█											

Waltham Forest Local Plan (Part 1)

Provisional Work Programme for Stage 2 of Examination



	Study inception																			
	Undertake study**																			
	WF and NE review																			
	Amendments																			
	Sign off report																			
Suitable Alternative Natural Green Space (SANGS) Strategy	Initial meeting with Natural England																			
	Mapping of additional sites																			
	Work up Green Infrastructure network and other toolbox projects																			
	Costings, supporting measures and other assessments as necessary																			
	Consultation with landowners																			
	NE first formal Review***																			
	Internal Review																			
	Further development																			
	NE second formal review***																			
	Amendments and Revision																			
	NE final review and sign off																			
Habitat Regulation Assessment	Prepare addendum to HRA																			
Further Sustainability Appraisal work	Assess alternatives and spatial development options																			
	Submit report for review																			
	Amendments and revisions																			
	Final SA available																			
Tall Buildings	Evidence compilation																			
	Finalise contribution to topic paper																			

Waltham Forest Local Plan (Part 1)
 Provisional Work Programme for Stage 2 of Examination



Blackhorse Lane Strategic Industrial Location	Finalise evidence base																
	Review Appendix II																
	Update policies map																
	Revise graphics																
Topic paper																	
Update to Inspectors																	
Submission to Inspectors																	

*Subject to revisions as a result of conclusion of sustainability appraisal

**Update based on soft market testing

***Informal dialogue to be maintained throughout