

## Re-commissioning timetable

Activity	Date Completed By
Contract Notice Published	1 <sup>st</sup> May 2008
Information Memorandum & Requests for PQQ Dispatched	17 <sup>th</sup> June
Closing Date for Receipt of PQQ's	18 <sup>th</sup> June
Select List of Respondents Determined (maximum of 10 Bidders)	11 <sup>th</sup> July
Invitation to Negotiate Presented to Select List at "Bidders Conference"	17 <sup>th</sup> July
Closing date for Receipt of Negotiation Position Statements	15 <sup>th</sup> August
Select List of Negotiatees Determined (maximum of 6 Bidders)	28 <sup>th</sup> August
1 <sup>st</sup> Negotiation Meeting	3 <sup>rd</sup> & 4 <sup>th</sup> September
2 <sup>nd</sup> Negotiation Meeting	17 <sup>th</sup> & 18 September
Closing Date for Receipt of Best and Final Offers	14 <sup>th</sup> October
Preferred Bidders Determined	24 <sup>th</sup> October
Site Visits & Due Diligence Undertaken	7 <sup>th</sup> November
Report to Cabinet Contract Award Recommendations	TBA December
Contract Award (maximum 4)	December/January 2009
Partnering Workshops held and Partnering Agreement Finalised	28 <sup>th</sup> March
Contract Mobilisation	19 <sup>th</sup> April
Contract Commencement	20 <sup>th</sup> April