

## 8. PROGRAMMING

The following table summarizes the proposals outlined in the Core Actions set out in the Statement of Action (Section 6) and demonstrates where funding has already been allocated to deliver specific actions. Those actions where resource or delivery date is omitted have yet to be granted funding to enable delivery.

<b>Core Action</b>	<b>Proposal</b>	<b>Resources</b>	<b>Delivery</b>	<b>Outcomes</b>
A1(a)	Produce a DMS based on the 1953 DMS for the Parishes of Walthamstow and Chingford	Consultant	April 2008	Published with a relevant date of 18 <sup>th</sup> April 2008
A1(b)	Produce a DMS for the previously unmapped area now forming LBWF (blank map)	Consultant	April 2008	Published with a relevant date of 18 <sup>th</sup> April 2008
A2(a)	Review routes that are recorded on map A1(a) above and draft public path and/or modification order(s) accordingly	Consultant engaged	March 2009	Process relevant Orders to reflect changes that have occurred to the routes shown on the DMS since 1953
A2(b)	Process public path orders and/or modification orders to add routes to map A1(b) above	Consultant engaged	March 2009	As the map is a blank map, research and investigation of previous documentation will be undertaken to ensure that the statutory process to

				add new routes to the DMS is followed and relevant Orders published accordingly.
A2(c)	Research routes previously recorded as Cart Road Footpaths (CRFs) – now recorded as Restricted Byways (RBs) - to determine correct status. Process modification orders where necessary.	Consultant engaged	March 2009	Publish relevant Modification Orders
A3	Determine submissions made under section 53 Wildlife & Countryside Act 1981 (WCA81)	Additional assistance required and funding – to be confirmed	Ongoing	Statutory duty (WCA81) to keep DMS under continuous review will be met.
A4	Produce consolidated DMS	Additional assistance required and funding – to be confirmed	Summer 2009	Maps produced at A1(a) & A1(b) will be linked as one map and will show all routes ensuring they are currently available for use
B	Maintain a network that is adequately signed and adopt a revised survey and maintenance programme to include newly	LBWF Officer	Summer 2009	Statutory duty (CA68s27) regarding signage will be met – a revised programme will ensure the network is surveyed regularly.

	recorded routes.			
C	Develop a walking strategy	LBWF - Senior Transport Planner	March 2009	The strategy will encourage use of the network for all purposes, including healthy living.
D	Improve information services to the public	Additional funding and resources required	Ongoing	Through the Councils' website and publicity material, the public will be made more aware of the network and its links to open spaces and recreation.
E	To assess opportunities to develop PROW network to improve health and well-being of local people.	Additional funding and resources required	Ongoing	Improvement of the network and supporting publicity will encourage the public to utilise the network for better access and healthy living.