

Waltham Forest Local Plan (Part 1)

Provisional Work Programme for Stage 2 of Examination – August 2022 UPDATE



Planned work
 Completed work

Work Stream	Task	w/c 23.05.22	w/c 30.05.22	w/c 06.06.22	w/c 13.06.22	w/c 20.06.22	w/c 27.06.22	w/c 04.07.22	w/c 11.07.22	w/c 18.07.22	w/c 25.07.22	w/c 01.08.22	w/c 08.08.22	w/c 15.08.22	w/c 22.08.22	w/c 29.08.22	w/c 05.09.22	w/c 12.09.22	w/c 19.09.22	w/c 26.09.22	
		Sequential Flood Risk Test	Initial draft for internal circulation																		
	Internal review																				
	Engage with EA																				
	Revise following EA review																				
	Agree new SCG with EA																				
	Sign SCG with EA																				
	Expected Completion																				
Housing Delivery	Update trajectory permissions, starts, and completions																				
	Internal review of site phasing																				
	Request for information from site contacts																				
	Deadline for return																				
	Updated site phasing in trajectory																				
	Draft Housing Position Statement for review																				
	Finalise Housing Position Statement and trajectory*.																				
	Draft five year supply statement for review																				

AUGUST UPDATE: 06.09.2022

JULY UPDATE: 29.07.2022

JUNE UPDATE : 30.06.2022

Date of issue: 31.05.2022

	Finalise five year supply statement and trajectory*.																					
Air Quality Study	Initial meetings with Natural England																					
	Draft brief for additional air quality study																					
	Soft test w/ potential consultants																					
	Agree approach with NE**																					
	Internal project team initial work on study																					
	Appoint consultant support																					
	Issue data to consultant team																					
	Further develop study with consultant support																					
	NE review**																					
	WF Sign off																					
	Agree new SCG with NE																					
	Meet CoLC																					
	Agree new SCG with CoLC																					
Suitable Alternative Natural Green Space (SANGS) Strategy	Initial meeting with Natural England																					
	Mapping of additional sites																					
	Work up Green Infrastructure network and other toolbox projects																					
	Costings, supporting measures and other assessments as necessary																					
	NE first Review**																					

Waltham Forest Local Plan (Part 1)

Provisional Work Programme for Stage 2 of Examination – August 2022 UPDATE



	Internal Review																		
	Further development																		
	NE second review**																		
	NE further reviews																		
	Amendments and Revision																		
	NE site visits																		
	NE High Risk Casework Panel																		
	Finalise Strategy																		
	Agree new SCG with NE																		
	Meet CoLC																		
	Agree new SCG with CoLC																		
	Meet/ follow up with LVRPA																		
	Agree new SCG with LVRPA																		
	Habitat Regulation Assessment	Prepare addendum to HRA																	
Further Sustainability Appraisal work	Initial scoping with consultant																		
	Appoint Consultant																		
	Assess alternatives and spatial development options																		
	Incorporate HRA																		
	Submit report for review																		
	Amendments and revisions																		
	Final SA available																		
Tall Buildings	Evidence compilation																		
	Finalise contribution to topic paper																		
Blackhorse Lane Strategic Industrial Location	Finalise evidence base																		
	GLA sign off Stage 2 masterplan																		
	Review Appendix II																		

AUGUST UPDATE: 06.09.2022

JULY UPDATE: 29.07.2022

JUNE UPDATE : 30.06.2022

Date of issue: 31.05.2022

Waltham Forest Local Plan (Part 1)

Provisional Work Programme for Stage 2 of Examination – August 2022 UPDATE



	Update policies map																		
	Revise graphics																		
Topic paper																			
GLA Letter of conformity																			
Update to Inspectors																			
Submission to Inspectors	29th September 2022																		

*Subject to revisions as a result of conclusion of sustainability appraisal

**Informal dialogue to be maintained throughout

AUGUST UPDATE: 06.09.2022
 JULY UPDATE: 29.07.2022
 JUNE UPDATE : 30.06.2022
 Date of issue: 31.05.2022